

	(A)	Name	Duration	Start	Finish	Predecessors	Resource Names	F S S
1	Ö	Project Management	11 days?	3/4/24 8:00 AM	3/18/24 5:00 PM			
2	Ö	Communication Plan	2 days	3/4/24 8:00 AM	3/5/24 5:00 PM		Halil Kasapoglu	
3	•	Gant chart Initializati	3 days	3/14/24 8:00 AM	3/18/24 5:00 PM	2	Irem Nur Yildirim	
4	Ö	Requirement prepar	2 days	3/15/24 8:00 AM	3/18/24 5:00 PM	2;6	Rukiye Aslan ;Halil Kas	
5		RAM initialization	2 days	3/11/24 8:00 AM	3/12/24 5:00 PM	2	Yasin Bastug	
6		Glossary	2 days?	3/11/24 8:00 AM	3/12/24 5:00 PM	2	Rukiye Aslan ;Halil Kas	
7		Design	20.5 days?	3/19/24 8:00 AM	4/16/24 1:00 PM	5 2		
8		Main page	12 days?	3/19/24 8:00 AM	4/3/24 5:00 PM			
9		User login	5 days?	3/19/24 8:00 AM	3/25/24 5:00 PM			
10		Admin Login	2 days?	3/23/24 8:00 AM	3/26/24 5:00 PM			
11		User Page	15 days?	3/23/24 8:00 AM	4/12/24 5:00 PM			
12		Director Pages	8 days?	3/25/24 8:00 AM	4/3/24 5:00 PM			
13		Actor/Actrice Pages	8 days?	3/25/24 8:00 AM	4/3/24 5:00 PM			
14		User feed page	20 days?	3/19/24 12:00 PM	4/16/24 1:00 PM			
15	₽	Research and Analys	2.5 days	3/14/24 8:00 AM	3/18/24 1:00 PM		Yasin Bastug;Rukiye A	
16		Git version control r	2.5 days	3/14/24 8:00 AM	3/18/24 1:00 PM		Erkam Gokcepinar;Ire	
17		Wiki	1.5 days	3/14/24 8:00 AM	3/15/24 1:00 PM		Furkan Senkal;Irem Nur	
18		Wikidata and API	1.5 days	3/14/24 8:00 AM	3/15/24 1:00 PM		Irem Nur Yildirim;Halil	
19		SPARQL	1 day	3/14/24 8:00 AM	3/14/24 5:00 PM		Rukiye Aslan ;Bugra ;Ya	
20		Development	32 days?	3/14/24 8:00 AM	4/26/24 5:00 PM			
21		Android	32 days?	3/14/24 8:00 AM	4/26/24 5:00 PM			
22		Backend	27 days?	3/14/24 8:00 AM	4/19/24 5:00 PM			
23		Database setup	10 days?	4/1/24 8:00 AM	4/12/24 5:00 PM			
24		Docker setup	5 days?	4/15/24 8:00 AM	4/19/24 5:00 PM	23	Irem Nur Yildirim	
25		API connection	2 days?	4/5/24 8:00 AM	4/8/24 5:00 PM	28		
26		Login Pages	1 day?	3/14/24 8:00 AM	3/14/24 5:00 PM			
27		API	4 days?	4/1/24 8:00 AM	4/4/24 5:00 PM			
28		API initialization	4 days?	4/1/24 8:00 AM	4/4/24 5:00 PM		Irem Nur Yildirim	
29		Frontend	20 days?	4/1/24 8:00 AM	4/26/24 5:00 PM			
30		Main page	10 days?	4/1/24 8:00 AM	4/12/24 5:00 PM			
31		User page	10 days?	4/1/24 8:00 AM	4/12/24 5:00 PM			
32		Director Page	10 days?	4/1/24 8:00 AM	4/12/24 5:00 PM			
33		Actor Page	10 days?	4/1/24 8:00 AM	4/12/24 5:00 PM			
34		User feed	20 days?	4/1/24 8:00 AM	4/26/24 5:00 PM			

Group2_Project_Plan - page1



				I							
May May	<u></u>	19 May 24 S M T W T F S						S	26 S		
IVI I	VV I	Г	3	3	IVI	<u> </u>	VV		Г	3	3
Gro	up2_	_Pr	oj	ect	_P	la	n	-	ра	ge	3

	(B)	Name	Duration	Start	Finish	Predecessors	Resource Names	F S
35		Login pages	5 days?	4/1/24 8:00 AM	4/5/24 5:00 PM			
36		Review after desi	5 days?	4/16/24 1:00 PM	4/23/24 1:00 PM	7		
37		Web	1 day?	3/14/24 8:00 AM	3/14/24 5:00 PM			
38		Backend	1 day?	3/14/24 8:00 AM	3/14/24 5:00 PM			
39		backend task1	1 day?	3/14/24 8:00 AM	3/14/24 5:00 PM			
40		backend task2	1 day?	3/14/24 8:00 AM	3/14/24 5:00 PM			
41		API	1 day?	3/14/24 8:00 AM	3/14/24 5:00 PM			
42		Frontend	1 day?	3/14/24 8:00 AM	3/14/24 5:00 PM			
43	Ö	Customers	3 days?	3/14/24 8:00 AM	3/18/24 5:00 PM	49		
44		User scenario #1	3 days?	3/14/24 8:00 AM	3/18/24 5:00 PM			
45		User scenario #2	3 days?	3/14/24 8:00 AM	3/18/24 5:00 PM		Irem Nur Yildirim	
46		User scenario #3	3 days?	3/14/24 8:00 AM	3/18/24 5:00 PM		Irem Nur Yildirim	
47		User scenario #4	3 days?	3/14/24 8:00 AM	3/18/24 5:00 PM		Irem Nur Yildirim	
48		User scenario #5	3 days?	3/14/24 8:00 AM	3/18/24 5:00 PM		Irem Nur Yildirim	
49	★!	Decisions and Revisi	4 days	3/7/24 8:00 AM	3/12/24 5:00 PM		Yasin Bastug;Rukiye A.	
50	Ö	Discuss project dom	3 days	3/7/24 8:00 AM	3/11/24 5:00 PM		Rukiye Aslan ;Halil Kas.	
51	Ö	Discuss project fram	2 days	3/11/24 8:00 AM	3/12/24 5:00 PM		Furkan Senkal;Erkam G.	
52	Ö	Milestone #1	0 days	3/18/24 5:00 PM	3/18/24 5:00 PM	2;3;4;5;6;15;43		



2 May M T	24 W T	FS	19 S S	May M T	/ 24 W T	F	S	26 S
Gro	up2_	_Pro	ject	t_Pla	an -	ра	ge	6